Activity Activity Orig Early Early | Total bR T MAY [ JUN [ JuL Azgéo SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY JUN201 1.JUL AUG | SEP | ocT [ Nov | DEC | JAN | FEB | MAR API§O12MAY JUN | JUL [AUG
ID Description Dur Start Finish FIoatHWHHHHHH“HHHHHH“HHHHHH“H“HHHWHH“HHHWHH“HHHH‘HHHHHHMHHHHHHHHHHHHHH
a p & enera ! ! ! ! ! ! ! | | | |
l l l l l l l l l l l
000ICT0000 | Notice of Award 0|08APR10 0pNotice of Award | | | | | | | | | |
000ICT0200 | Sound Control Plan SMT (CT Review) 5/08APR10 14APR10 9[V/Sound Control Plan SMT (CT Review) ; ; ; ; ; ; ; ! !
000ICT0210 |Vibration Monitoring Plan SMT (CT Review) 5|08APR10 14APR10 9\ Vibration Monitoring Plan SMT (CT Review, | | | | | | | | |
000ICT0230 | SWPPP SMT (CT Review) 15/08APR10 |28APR10 23 /SWPPP SMT (CT Review) l l l l l l l l l
000ICT0250 | SBT Roof Falsework SMT (CT Review) 42|08APR10 |07JUN10 182 ‘ SBT Roof Fa:lsework SMT (CT Reviev:v) i i i i i i i i
000ICT0260 |SBT Fire Protection SMT (CT Review) 84|08APR10 05AUG10 121 ‘ - SBT Fire Protection SMT (CT Review) | | | | | | ! !
000ICT0280 | Mechanical Work Plan SMT (CT Review) 30|08APR10 19MAY10 179 Mechanical Work Plan SMT (CT Review) | | | | | | | | |
000ICT0290 | Substation Bldg Information SMT (CT Review) 20|08APR10 05MAY10 231 Substation Bldg Information SMT (CT Review) | | | | | | | |
000ICT0300 | Bridge Demo Plan SMT (CT Review) 42|08APR10 |07JUN10 284 Bridge Demo Plan SMT (CT Review) l l l l l l l l
000ICT0310 | Quick Moveable Barrier SMT (CT Review) 5/08APR10  |14APR10 292 Qu:ick Moveable Barrier SIV*T (CT Review) i i i i i i i i i
000ICT0320 | Temporary Access Plan SMT (CT Review) 5|08APR10 14APR10 2 Temporaw Access Plan SMT (CT Review) ; : : : : : : : :
000ICT0330 | Traffic Management Plan SMT (CT Review) 5|08APR10 14APR10 2[\/Traffic Management Plan SMT (CT Review) | | | | | | | | |
000ISF0400  |Elect Substation Equipment/Product Procurement| 182|08APR10 27DEC10 107 Elect Substation Equipment/Product Procurement | | | |
000ISFO410 | Elect Traffic Signals/Lighting Procurement 98|08APR10  |25AUG10 180 Elect Traffic Signals/Lighting Procurement l l l l l l
000IRL0480 |Quick Moveable Barrier Procurement 30[15APR10 26MAY10 292 _ Quick Moveable: Barrier Procurement i i i i i i i i i
000ICT0010 |Notice to Proceed 0|18APR10* 0 Qthice to Proceed } } } } } ; ; ; ; ;
000ICT0030 | NTP for Battery Substation 150|18APR10  |26SEP10 4| NS T I / NTP for Battery Substation | l l l l l l |
000ICT0070 |Phase 1 - Incentive Goal 439|18APR10  |04AUG11 0 —-—u--n—-m—-—h————-u-—-—' Phase 1 - Incentive Goal l
000IRL0050 | Start Construction 0/19APR10 0 QSlaart Construction i i i i i i i i i i
000IMMO0430 |Mechanical Product Procurement 42|20MAY10 20JUL10 179 ; JAS S Y Mechanical Product Procurement : : : : : : : :
0001220240 |SBT Fire Prot SMT (State Fire Marshall Review) 7/06AUG10 16AUG10 121 | ;M SBT Fire Prot SMT (State Fire Marshall Review) | | | | | | |
000IAL0440  |SBT Fire Protection Procurement 84[17AUG10 16DEC10 121 | | /N e / SBT Fire Protection Procurement | | | | | |
000IRL9910 | Final punchlist & demobilization 5/21SEP11 26SEP11 0 l l l l l l l | | AW Final punchlist & demobilization
000IRLO920  |Complete Construction 0 26SEP11 0 i i i i i i i i i QCompIe:te Construction i
000IRL9930 |Cleanup 128|27SEP11 12FEB12 0 | | | | | | | | | H—'—Cleanup
000IRL9990  |Contract Completion 0 12FEB12 0 | | | | | | | | | | | @Contract Completion
l l l l l l l l l l l
000HRL0020 |Contract Duration 617* 18APR10 12FEB12 0 _"-__*_'m‘_.—“__—‘-__F—‘“"‘—'—‘Contract Duration
e 1 1 1 ) ! L 1 1
11ZGRL8000 |Set K-rail/Gawk Screen 2/19APR10  |20APR10 24 ﬂs:et K-rail/Gawk Screen i i i i i i i i i i
age 1, Phase 1, Locatio l l l l l l l l l l l
l l l l l l l l l l l
11JGMU0810 |Zone 1 Monitoring Setup & Installation 3/15APR10 19APR10 12|/X/Zone 1 Monitoring Setup & Installation | | | | | | | | |
11JGJH5040 |(E) Lincoln Clear & Grubb Site 3/19APR10 21APR10 o| &¥(E) Lincoln Clear & Grubb Site | | | | | | | | |
11JGRL5050 |(E) Lincoln General Site Prep 3|19APR10 21APR10 1| AV (F) Lincoln General Site ?rep i i i i i i i i i
| | | | | | | | | | |
11JRRL5150 |Lincoln Place Lt Wt Emb 5|20JUN11  |24JUNT1 | | | | | | * /VLincoln Place Lt Wt Emb | |
11JRRL5170 |Lincoln Place CL 3 AB 4|27JUN11 30JUN11 ; ; ; ; ; ; ~ /VVLincoln Place CL 3 AB ; ;
11JRBC5190 |Lincoln Place AC/Minor Conc 5/01JUL11 08JUL11 | | | | | | | /¥/Lincoln Place AC/Minor Con¢ |
l l l l l l l l l l l
11J6RL3010 |RW6-Exc RW 6 1|31DEC10  |31DEC10 4 l l l EJZwae-E‘xc RW 6 l l l l l l
11J6RL3030 | RW6-FPS Footing 4/03JANTT | 0BJAN1T 4 i i i RWGA:FPS Fo:oting i i i i i i
11J6RL3050 |RW6-FPS Walls 4|07JAN11 12JAN11 4 ; ; ; /\/RWE-FPS Walls ! ! ! ! ! |
11J6RL3070 |RW6-Backfill 2|13JANT1 14JANT1 60 | | | A{RWe6-Backfill | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
11J8CT0910 |RW8-Layout CIDH Piles (178EA) 2|29APR10  |30APR10 4|  A7Rws-Layout CIDH Piles (178EA) l l l l l l l l |
11J8CJ7600 |RW8-Drill/Set/Pour CIDH Piles (178EA) 35|03MAY10 21JUN10 4 _ﬂ RW8-DriI*/Set/Pour CIDH Piles (17:8EA) i i i i i i i i
11J8AV7400 |RWS8-Exc/Drill/Grout/Stress Level 1 Tieback (98) 19/02JUN10 28JUN10 4 ! /[ RWB8-Exc/Drill/Grout/Stress Level 1 Tieback (98 | | | | | | | |
11J8CT0920 |RWS8-Layout Soldier Piles (209EA) 2|22JUN10 23JUN10 6 ; A/Rws-Layout Soldier Piles (209EA) ; ; ; ; ; ; ; ;
S.ta.rt Date 08APR10 m Early Bar BLOO Sheet 1 of 5 _
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Activity
ID
11J8AV7430
11J8CJ7650
11J8AV7460
11J8RL3300
11J8RL3400
11J8RL3350
11J8RL3200
11J8CT0930
11J8CJ7700
11J8RL3210
11J8RL3220
11J8RL3450

11JARL0580
11JACT0940
11JACT0950
11JACJ7720

11JBRL0590
11JBCJ7740

11JMRL2000
11JMRL2010
11JMRL2200
11JMRL2300
11JMRL2500
11JMRL2600
11JMRL2400
11JMRL2700
11JMSF7150
11JMMM7800
11JMRL4680
11JMAL7900
11JMOL8900
11JMPI8950
11JM003650

11JSRL6600
11JSRL6650
11JSRL4010
11JSRL6700
11JSRL4020
11JSRL4015
11JSRL6750
11JSRL4025
11JSRL4030
11JSRL4040
11JSRL4035
11JSRL4045
11JSRL4050
11JSRL4060
11JSRL4055
11JSRL4065
11JSRL4070
11JSRL4075
11JSRL4080
11JSRL4085

Activity

Description
RW8-Exc/Drill/Grout/Stress Level 2 Tiebac (100)
RW8-Drill/Set/Pour Soldier Piles (209EA)
RW8-Exc/Drill/Grout/Stress Level 3 Tiebac (100)
RW8-Exc Soldier Pile Wall
RW8-FPS One Sided RW
RW8-FPS One Sided RW
RW8-Exc/Shore RW 8 Cantilever Section
RW8-Layout CIDH Piles (51EA)
RW8-CIDH Piles (51EA)
RW8-FPS Retaining Wall
RW8-Backfill RW 8
RW8-FPS Top Concrete Barrier (1,174LF)

Procure RW A Soldier Piles (DS)
RWA-Layout Soldier Piles
RWB-Layout Soldier Piles
RWA-Drill/Set/Pour Soldier Piles

Procure RW B Soldier Piles (DS)
RWB-Drill/Set Pour Soldier Piles

SBT-Pioneer/Level Tunnel Site
Pioneer/Level Area

Exc/SupportTop Layer Area 1
Exc/Support Middle Layer Area 1
Exc/Support Top Layer Area 2
Exc/Support Middle Layer Area 2
Exc/Support Bottom Layer Area 1
Exc/Support Bottom Layer Area 2
SBT-Electrical/TOS/Integration Testing
SBT-Install Future Jet Fan Mountings
SBT-FPS Parapet

SBT- Install Tunnel Fire Protection System
SBT-Install Safety Railing

SBT-Install CA ST-10 Railing
Complete SB Tunnel

TS Place Subdrainage/Permeable/Agg Base
TS Lean/Waterproofing/Lean

TS F/P/S #1

TS Place Subdrainage/Permeable/Agg Base
TS F/P/S #2

TS Cure #1

TS Lean/Waterproofing/Lean

TS Cure #2

TS F/P/S #3

TS F/P/S #4

TS Cure #3

TS Cure #4

TS F/P/S #5

TS F/P/S #6

TS Cure #5

TS Cure #6

TS F/IP/S #7

TS Cure #7

TS F/P/S #8

TS Cure #8

Orig

Dur
19
20
19
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25
15

_
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22
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22
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10

(S04,

10
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10

[¢,]
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Early
Start

23JUN10
24JUN10
15JUL10

23JUL10

05AUG10
13AUG10
20SEP10
120CT10
130CT10
02NOV10
16NOV10
23NOV10

08APR10
04MAY10
04MAY10
06MAY10

08APR10
25MAY10

27APR10
27APR10
02JUN10
02JUL10

02JUL10

04AUG10
05AUG10
07SEP10
16MAR11
19APR11
12MAY11
31MAY11
03JUN11

28JUN11

08SEP10
17SEP10
110CT10
120CT10
150CT10
160CT10
210CT10
230CT10
260CT10
02NOV10
03NOV10
09NOV10
15NOV10
19NOV10
20NOV10
30NOV10
30NOV10
07DEC10
10DEC10
17DEC10

Early

Finish
20JUL10
22JUL10
10AUG10
12AUG10
31AUG10
17SEP10
110CT10
120CT10
01NOV10
15NOV10
22NOV10
08DEC10

05MAY10
05MAY10
05MAY10
24MAY10

12MAY10
15JUN10

03MAY10
28APR10
01JUL10
04AUG10
03AUG10
03SEP10
07SEP10
110CT10
21JUL11
25APR11
02JUN11
27JUN11
09JUN11
12JUL11
21JUL11

21SEP10
080CT10
150CT10
250CT10
220CT10
250CT10
10NOV10
01NOV10
02NOV10
08NOV10
12NOV10
18NOV10
19NOV10
29NOV10
29NOV10
09DEC10
06DEC10
16DEC10
16DEC10
27DEC10

:::::: APR[ MAY | JUN | JUL AZSE;O SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY JUN2011JUL AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR AP§O12MAY JUN [ JuL [AUG
J  /SBEB/RWeExcDrillGrouwtStressLevel 2 Tiebac (100)
6 } /NI /RW8-Drill/Set/Pour Soldiér Piles (209EA) ; ; ; ; ; ; ; ;
12 | /NEES/ RW8-Exc/Drill/Grout/Stress Level 3 Tiebac (100) | | | | | | |
6 1 //RWS-Exc Soldier Pile Wall l l l l l l l l
o3| /S /RWB-FPS One Sided RW | | | | | | | |
6 ; - /VEETE./RWB8-FPS One Sided RW ‘ ; ; ; ; ; ; ;
6 | | /NEE\/RWS-Exc/Shore RW 8 Cantllbver Section ! ! ! ! ! !
6 l l X RW8-Layout CIDH Piles (51EA) | l l l l l l
6 1 l /NEE\/RWS-CIDH Piles (51EA) 1 1 1 l l l l
o| | /¥ RW8-FPS Retaining Wall | | | | | |
6 ; ; ~ /\/RW8-Backfill RW8 ‘ ; ; ; ; ;
6 | | | /NE\/RWS8-FPS Tob Concfete Barrier (1, 174LF) | | | | |
l l l ‘ l l l l l l l
0 Procure RW A Soldier Piles (DS) l l l l l l l l l
0 :' RWA-Layout Soldier Il’iles i i i i i i i i i
13| A/RWB-Layout Soldier Piles ; ; ; ; ; ; ; ; ;
0 NV RWA-DrlII/Set/P¢ur Soldier Piles } } } } } } } } }
l ‘ l l l l l l l l l
8" \/Procure RW B Soldier Piles (DS) 1 : : : : : : : :
i ‘-RWB-DriII/:Set Pour Soldier Piles i i i i i i i i i
| | | | | | | | | | |
0 " SBT-Pioneer/Level Tu+1nel Site i i i i i i i i i
4] AlPioneer/Level Area | } } } } } } } } }
0 | AR Exc/SupportTop Layer Area 1 | | 1 1 1 1 1 1 1
0 l A Exc/Support Middle Layer Area 1 l l l l l l l l
0 i ‘ Exc/Support Top Laye:r Area 2 i i i i i i i i
1 ; /NS /Exc/Support Middle Layer Area2 ; ; ; ; ; ; ;
0 | AW Exc/Support Bottom Layer Area1 | | | | | | | |
o5 | | /NEEE\/Exc/Support Bottom Layer Area 2 | | | | l l |
0 : : : : : __- SBT-EIectrlcaI/T OS/Integratnon Testing 1
61 i i i i i N SBT-InstaII Future Jet Fan Mountmgs : i
17 ; ; ; ; ; ‘ MSBT-FPS Parapet ; ‘ ;
7 | | | | | | M SBT- Install Tunnel Fire Protection System |
29 1 1 1 1 1 1 /N/SBT-Install $afety Rallmg | |
7 l l l l l l  /VE\/SBT-Install CA ST-10 Railing l
0 i i i i i i i QO:ompIete:* SB Tunnel i i
l l l l l l l l l l l
| | AW 1S Place Subdrainage/Permeable/Agg Base | | | | | |
| | Ay s LbanNVaterproof?ng/Leanl | | | | | | 1
l l A TSFPIS#1 l l l l l l l l
25 i i [/ 'il's Place Subdrainage/P(:ermeab:Ie/Agg Base i i i i i i
0 l l AV TS FIPIS #2 l l l l l l l l
0 l l AW'Ts cure #1 l l l l l l l l
25 1 1 JAU V4 (3 LeanNVaterprooﬂng/Leah | | | | | |
0 l l AW TS cure #2 ‘ l l l l l l l
| | wsoese |
0 l l AVTS FP/S #4 l l l l l l l l
2 l l /SA/TS Cure #3 l l l l l l l l
0 l l - AW TS Cure # l l l l l l l l
0 l l - ATSFPIS#5 l l l l l l l l
| | Cmvseese |
3 l l  [S/TsCure#s | l l l l l l l
0 l l l AW TS Cure #6 l l l l l l l
3 l l l /N/TSFPIS#7 l l l l l l l
3 : : : /S\/TS Cure #7 : : : : : : |
| | s |
0 l l l TSCure#8 l l l l l l
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Activity Activity Orig Early Early | Total ) R T MAY T JUN [ JuL Azgéo SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY JUN201 1.JUL AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR AP§O12MAY JUN | JuL [AUG
ID Description Dur Start Finish Float | e e e e

11JSRL4090 TS F/P/S #9 5(17DEC10  23DEC10 1 ! ! | /N/TSFPIS#9 | | | | | |
11JSRL4095 |TS Cure #9 10|24DEC10  |04JAN11 2 } } ; TSCure #9 | ; ; ; ; ; ;
11JSRL4100 |TS F/P/S #10 5/28DEC10  |03JANTT 0 l l l TS F/P/IS #10 l l l l l l
11JSRL4105 |TS Cure #10 10| 04JAN11 13JANT1 0 l l l TS Cure #10 l l l l l l
11JSRL4110 | TS FIP/S #11 5/05JANT1 | 11JANT 2 i i i /N/TS I%’/P/S #131 i i i i i i
11JSRL4115 |TS Cure #11 10| 12JAN11 21JAN11 2 ; ! ! /S\/TS Cure #11 | | | | | |
11JSRL4120 |TS F/P/S #12 5/14JAN11 20JAN11 0 | | | AV TS FiP/S #12 | | | | | |
11JSRL4125 | TS Cure #12 10|21JAN11 30JANT1 0 l l l AW TS Cure #12 l l l l l l
11JSRL4130 | TS F/P/S #13 5|24JAN11 28JAN11 0 i i i ':TS F/P/:S #3 i i i i i i
11JSRL4135 | TS Cure #13 10|29JAN11 07FEB11 1 | | | /SA/TS Cure #13 | | | | | |
11JSRL4140 |TS F/P/S #14 5(31JAN11 04FEB11 0 ; ; ! TS FPis #14 ! ! ! ! ! !
11JSRL4145 |TS Cure #14 10|05FEB11 14FEB11 0 | l | AW TS Cure #14 | | | l l l
11JSRL4150 |TS F/P/S #15 5|08FEB11 14FEB11 1 l l l JNTS FIPIS#15 l l l l l
11JSRL4155 | TS Cure #15 10/ 15FEB11 | 24FEB11 47 i i i : NTS Cure #15 i i i i i i
11JSRL4160 |TS F/P/S #16 6|15FEB11 23FEB11 0 | | | | ﬂrrs FIP/S #16 | | | | |
11JSRL4165 |TS Cure #16 10|24FEB11 05MAR11 1 ; ; ; ; WTS Cure #16 ! ! ! ! !

l l l l l l l l l l l
11JWRL4210 |TW F/P/S #1 7[16NOV10 | 24NOV10 11 l l L /WTWFPIS#1 l l l l l l l
11JWRL4220 |TW F/P/S #2 7|29NOV10  |07DEC10 11 1 l l /S/TWFP/S#2 | l l l l l l l
11JWRL4230 |TW F/P/S #3 7/08DEC10  |16DEC10 11 | | | [RTTWEPIS# | | | | | |
11JWRL4240 |TW F/P/S #4 7|17DEC10  |27DEC10 11 ; ! ! /S/TWFPIS#4 | | | | | |
11JWRL4250 |TW F/P/S #5 7|28DEC10 05JAN11 11 | | | /[S\/TW F/P/S #5 } | | | | | |
11JWRL4260 |TW F/P/S #6 7|06JAN11 14JAN11 11 l l l /SN TW F/P/S #6 l l l l l l
11JWRL4270 |TW F/P/S #7 7/17JAN11 25JAN11 11 i i i /B/TW F/PA:S #7 i i i i i i
11JWRL4280 |TW F/P/S #8 7|26JAN11 03FEB11 11 | | | WTW FIP/S #8 | | | | | |
11JWRL4290 |TW F/P/S #9 7|04FEB11 14FEB11 11 ; ; ! [N/ TW FIP/S #9 ! ! ! ! ! !
11JWRL4300 |TW F/P/S #10 7|15FEB11 25FEB11 11 | | | L /W/TWF/P/IS#10 | | | | | |
11JWRL4310 |TW F/P/S #11 7|28FEB11 08MAR11 11 l l l L /S TWERPS #11 l l l l l
11JWRL4320 | TW F/P/S #12 7|09MART1  |17MAR11 11 i i i i ENTW FIP/S 1::12 i i i i i
11JWRL4330 |TW F/P/S #13 7|18MAR11 | 28MAR11 11 | | | | - [S/TWFPIS#13 | | | | |
11JWRL4340 |TW F/P/S #14 7|290MAR11  |06APR11 11 ; ; ; ; ; [S/TW FIP/S #14 ! ! ! !
11JWRL4350 |TW F/P/S #15 7|07APR11 15APR11 11 | | | | | /SN TW F/P/S #15 | l l l
11JWRL4360 |TW F/P/S #16 7|18APR11 26APR11 11 i i i i i MTW F/P/F #16 i i i i

| | | | | | | | | | |
11JTRL4440 | TR Falsework/Form/Pour #4 5|15FEB11  |22FEB11 71 | | ' /3/TR Falsework/Form/Pour #4 | | | |
11JTRL4430 |TR Falsework/Form/Pour #3 5|23FEB11 02MAR11 22 | | | | N TR Falsework/Form/Pour #3 | | | |
11JTRL4420 |TR Falsework/Form/Pour #2 5/03MAR11 09MAR11 22 | | | | /S\/TR Falsework/Form/Pour #2 | | | |
11JTRL4450 | TR Falsework/Form/Pour #5 5/07MART1  |11MAR11 0 l l l l AW TR Falsework/Form/Pour #5 l l l l
11JTRL4410 | TR Falsework/Form/Pour #1 510MAR11  |16MAR11 22 i i i i 1 /N/TR Falsew‘ork/Forrh/Pour # i i i i
11JTRL4460 |TR Falsework/Form/Pour #6 5|14MAR11 18MAR11 0 ; : : : : AR FaIsework/Form/Pour#G I : : :
11JTRL6810 | TR Waterproof-Lean Base-Backfill 1 19]15MART1 08APR11 58 ! ! ! ! /TR waterprqof-Lean Base-Backfill 1 } }
11JTRL4470 | TR Falsework/Form/Pour #7 5|21MAR11 25MAR11 0 | | | | | AWTR Falsework/Form/Pour #7 | | | |
11JTRL4780 |TR #7 Falsework Present 28|26MAR11  |22APR11 2 l l l l l MTR #7 Faisework Present l l l
11JTRL4480 | TR Falsework/Form/Pour #8 5/28MAR11 | 01APR11 0 i i i i i R Falsework/Form/Pour#B i i i i
11JTRL4490 |TR Falsework/Form/Pour #9 5|04APR11 08APR11 0 } } ; : : AR Falsework/Form/Pour #9 ‘ : : :
11JTRL4500 |TR Falsework/Form/Pour #10 5/11APR11 15APR11 0 | | | | | 'TR FaIsew¢rk/Form/Pour #po | | |
11JTRL4510 |TR Falsework/Form/Pour #11 5|18APR11 22APR11 0 | | | | | AW TR Falsework/Form/Pour #11 | | |
11JTRL4520 | TR Falsework/Form/Pour #12 5|25APR11  |29APR11 0 l l l l l TR Faléework/Form/Po‘ur #2 l l
11JTRL4530 | TR Falsework/Form/Pour #13 5{02MAY11  |0BMAY11 of | | | | A TR Falsework/Form/Pour #13 | |
11JTRL4540 |TR Falsework/Form/Pour #14 5|09MAY11 13MAY11 0 } } } } ; ‘ AR FaIsework/Form/Pour #14 : :
11JTRL4550 | TR Falsework/Form/Pour #15 5|16MAY11 20MAY11 0 | | | | | ; 'TB FaIsework/Foﬁm/Pour #15 | |
11JTRL4560 |TR Falsework/Form/Pour #16 5|23MAY11 27MAY11 0 | | | | | . AR FaIsework/Fbrm/Podr #16 } |
11JTRL6820 | TR Waterproof-Lean Base-Backfill 2 19/23MAY11  |17JUNT1 9 1 l l l l . /WEm\/TR Waterproof—Lean Base-BackﬂII 2 l
11JTRL4790 | TR #16 Falsework Present 28|28MAY11 | 24JUN11 of | | | | | A TR #16 Falsework Present |

| | | | | | | \ \ | |
11JZCJ7650 |SSTA-Drive Piles 19|27SEP10  |220CT10 i i S;STA-Drive Piles i i i i i i i i
11JZRL4820 |SSTA-Exc-Rebar-Pour Footings 19|250CT10 18NOV10 4 | | /NEE\/SSTA-Exc-Rebar-Pour Footings | | | | | |
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Stage 1, Phase 1, Multlple locations

Activity Acti_v it_y Orig Early FTa!'Iy LG APR| MAY | JUN | JUL Azggio SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY JUN2011JUL AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR API§012MAY JUN | JUL | AUG
ID Description Dur Start Finish Float| e e

11JZSF7200 SSTA-Electrical Stub-in 15/04NOV10 24NOV10 15 | | M SSTA-Electrical Stub-ln‘ | | | | |
11JZRL4850 |SSTA-Form-Rebar-Pour-Strip Columns, Walls 15/19NOV10 13DEC10 4 | | /VHEmA/8S A-Forni Rebar-‘Pour-Strlp Coluhms, Wdlls | | |
11JZRL4860 |RW 3, RW 4, & Minor Concrete 10|14DEC10  |27DEC10 4 l l RW 3, RW 4, & Minor Concrete 1 1 1 |
11JZRL4880 | SSTA-Falsework Deck 15[14DEC10  |03JAN11 11 1 l SSTA-lFaIsew‘ork Deck l l l l l
11JZRL4870 | SSTA-Backfil 3|28DEC10  |30DEC10 a | SSTA-Backfil| | | | | |
11JZRL4910 |SSTA-Form-Rebar-Pour-Cure-Strip Deck 19|13JAN11 08FEB11 4 | | M SSTA-Form-Rebar-Pour-Cure-Strlp Deck ' | |
11JZRL4940 |SSTA-Form-Rebar-Pour-Cure-Strip Interior Walls | 15|09FEB11 03MAR11 4 | | /NE/ SSTA-Form-Rebar-Pour-Cure-Strip Interior Walls |
11JZRL4970 |SSTA-Grade-Rebar-Pour-Cure Slab 19|04MAR11 30MAR11 4 l l /NI /SSTA-Grade-Rebar-Pour-Cure Slab l
11JZMM7850 |SSTA-Install Mechanical (1) 19|31MAR11 26APR11 4 i i M SSTA-IHstaII Mechamca‘l (1) : i
11JZMM7920 |SSTA-Install Mechanical (2) 19|27APR11 23MAY11 4 | | M SSTA-InstaII Mechamcal ‘(2) |
11JZSF7250 |SSTA-Install Electrical (1) 19|24MAY11 20JUN11 4 | | m SSTA-InspaII Electrical (1) ‘
11JZSF7320 |SSTA-Install Electrical (2) 19|21JUN11 18JUL11 4 | | /NEBEE\/SSTA-Install Electrical (2) |
11JZMM7980 |SSTA-Install Doors/Louvers 5/19JUL11 25JUL11 4 i i /N SSTA-In:staII Doors/Lou\:lers

|

|
1110711100 € Lincoh Demo Favork | __alzeaprio__zoaprio |0 m Lol bomo Fiawor

|

|

|

|

|

|

\
110CRL8100 | Close Lincoln | 019APR10 | | 0| @CloseLincoln
|

110GMU0820
110GMU0830
110GMU0840
110GMU0860

| |
25)/\/ ane 2 Monitoring Setup & Installation
o|/\/ Zone 3 Monitoring Setup & Installation
318|/V/ Zone 4 Monitoring Setup & Installation
318|/V/ ane 6 Monitoring Setup & Installation
| |

3[15APR10
3[15APR10
3[15APR10
3[15APR10

19APR10
19APR10
19APR10
19APR10

Zone 2 Monitoring Setup & Installation

Zone 3 Monitoring Setup & Installation

Zone 4 Monitoring Setup & Installation

Zone 6 Monitoring Setup & Installation

110RBC5390 | Detour Rdwy Minor Conc/AC/CRCP | 12|22MAR11  |06APR11 | 60|

Stage 1, Phase 1, Location H

| | |
| |
| |
| |
1 1

| |

|

11H7RL3110 |RW7A-Exc RW 27APR10 03MAY10 57 RW7A-Exc RW |
11H7RL3130 |RW7A-FPS Footing 20|04MAY10 01JUN10 22 /N RW7A-FPS Footmg
11H7RL3150 |RW7A-FPS Walls 35/02JUN10  |21JUL10 22 /NI /RW7A-FPS Walls
Stage 1, Phase 1, Location D |

11DGRL5710 |Sect 3 General Site Prep 5[01JUN10* 07JUN10 97 /N/Sect 3 General Site Prep
11DGJH5730 |Sect 3 Clear & Grubb Site 5|08JUN10 14JUN10 97 /N/Sect 3 Clea:r & Grubb Site
|
11DRRL5750 |Sect 3 Place Lt Wt Emb 5/15JUN10 21JUN10 97 /N\/Sect 3 PI‘?ce Lt Wt Emb
11DRRL5770 |Sect 3 Place CL 3 AB 3/22JUN10 24JUN10 97 A/Sect 3 Place CL3AB
11DRRL5950 |RW7A Place LW Emb 7|22JUL10 30JUL10 79 NRW7A Place LW Emb
11DRRL6050 |RWS8 Place Fill 8|09DEC10 20DEC10 /¥A/RWS Place Fill
11DRRL6070 |RWS8 Place CL 4 AS/CL3 AB 3|21DEC10 23DEC10 A/RW8 Pla:ce CL 43AS/CL3 AB

Stage 1, Phase 1, Location A

N Sect 1 Gbneral Site Prep ‘
/W Sect ‘1 Clear & Grubb Site/T, ree Removal

11AGRL5210 |Sect 1 General Site Prep 5/17JAN11* 21JAN11 60
11AGJH5230 |Sect 1 Clear & Grubb Site/Tree Removal 10|24JAN11 04FEB11 60
\ \

\

|

A Y Sect 1 Place Lt w1 Emb
M Sect 1 Intersectlon Traffic Signal Installatl n

M Sect 1 Int&rsectlod Lighting Install?tlon
/N\/Sect 1 Place CL 3 AB ‘
| |

11ARRL5330 |Sect 1 Place Lt Wt Emb 07FEB11 15FEB11

11ARSF7000 |Sect 1 Intersection Traffic Signal Installation 16FEB11 16MAR11

11ARSF7050 |Sect 1 Intersection Lighting Installation 16FEB11 16MAR11

11ARRL5370 |Sect 1 Place CL 3 AB 17MAR11 21MAR11
Stage 1, Phase 1, Location A1

111GMU0850 |Zone 5 Monitoring Setup & Installation 15APR10  |19APR10 Nz

Stage 1, Phase 1, Location F

11FGRL5510 |Sect 2 General Site Prep 5/01SEP10* 08SEP10
11FGRL5530 |Sect 2 Place Lt Wt Emb 8|09SEP10 20SEP10
11FGRL5570 |Sect 2 Place CL 3 AB 3|21SEP10 23SEP10

|
/W Sect 2 General Site Prep
/Y¥/Sect 2 Place Lt Wt Emb
N/Sect 2 Place CL 3 AB

|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
l
o
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|

1

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

| |

| |

| |

| |

| |

| |

| |

| |

| |

| |

| |

| |

| |

| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | | |
| | | | |
| | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
9 e 5 Monitoring Setup §( Installation : : : : :
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
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Activity
ID

210CRL8200
210CRL8120
210CRL8130
210CRL8110
210CRL8210

210RRL1100
210RRL1110

210DFC1200

age Pha
220RRL6300
220RRL6400
220RRL8100
220RRL8400

age Pha
310RRL6500
310RRL6600

310DFC1210

Activity
Description

Zone 7 Monitoring Setup & Installation

Open Lincoln

Close Halleck

Close Marshall

Close SB & NB Doyle Drive
Open SB & NB Doyle Drive

Stg 2-1 Remove AC (DN 48+20 to 50+30)
Stg 2-1 Remove Roadway (B Line)

Stg 2-1 Demo Bridge (B/BB/EB Lines)

Stg 2-2 Const Rdwy (D/MN Lines)
Stg 2-2 Const Detour (DN Line)
Stg 2-2 Install QMB

Stg 2-2 Stripe Roadway

Stg 3 Const Rdwy
Stg 3 Demo Remaining Rdwy

Stg 3 Demo Remaining Bridges (A/B/EB)

Orig Early
Dur Start

3[15APR10

11JUL11
11JUL11
22JUL11*

O O O O O

_

22JUL11
22JUL11

_

2|22JUL11

24JUL11
24JUL11
25JUL11
25JUL11

_ a A

26JUL11
26JUL11

2]

[¢,]

40|26JUL11

Early Total

Finish Float
19APR10 320
08JUL11 9

9
11
0

25JUL11
22JUL11 1
22JUL11 1
23JUL11 0
24JUL11 0
24JUL11 0
25JUL11 0
25JUL11 0
02AUG11 34
01AUG11 35
20SEP11 0

2010 2011 2012
APR| MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG
e o
| |

| |
: :
| |
/N/Zone 7 Monitoring Setup & Installation
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |

@ 0Open Lincoln

| |
OCloge Halleck
¥ Close Marshall

|
@ Close SB & NB Doyle Drive
@ 0Open SB & NB Doyle Drive

| | |
| | |

X/Stg 2-1 Remove AC (DN 48+20 to 50+30)
| | |

M Stg 2-1 Remove Roadway (B Line)
| | |
| | |

N Stg 2-1 Demo Bridge (B/BB/EB Lines)
| | |

| | |
X Stg 2-2 Const Rdwy (D/MN Lines)
X stg 2-2 Const Detour (DN Line)
p ¢ :Stg 22 I:nstall awe
N Stg 2-2 Stripe Roadway
| |

|
|
|
|
|
:
| | |
/N/Stg 3 Const Rdwy
| |
sz Stg 3 I?emo Remaininq Rdwy

| | | |
_- Stg 3 Demo Remaining Bridges (A/B/EB)
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